

BSIERP FISH Project

For AFSC-MACE, Project B58 and B62 (Acoustic survey and Forage species responses)

2008 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Write announcement for MACE contractor	Ressler, Patrick, Wilson, Chris and Hollowed, Anne	January	
Purchase XBTs	Ressler, Patrick	April	
Hire MACE contractor	Ressler, Patrick, Wilson, Chris	May	
Plan MACE cruise	Ressler, Patrick, and Wilson, Chris	January - May	
Conduct MACE cruise	Ressler, Patrick, and Wilson, Chris, and various	June - July	
Prepare summary reports for NPRB	All	August - September	Due 1 October
Analyze Pollock data from MACE cruise	Ressler, Patrick, and Wilson, Chris	August - September	
Attend BSIERP PI meetings	All	October	Week of 13 October
Analyze euphausiid distribution and abundance	Ressler, Patrick and MACE contractor	August - December	
Send euphausiid net samples to Polish Sorting Center	Ressler, Patrick	November	

2009 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January	
Write announcement for MACE contract (second year)	Ressler, Patrick, Wilson, Chris	January	
Plan MACE cruise	Ressler, Patrick, and Wilson, Chris	January - May	
Prepare summary reports for NPRB	All	March	Due 1 April
Hire MACE contract (second year)	Ressler, Patrick, Wilson, Chris	March	
Conduct MACE cruise	Ressler, Patrick, and Wilson, Chris, and various	June - July	
2008 data to BSIERP database	Ressler, Patrick	August	
Analyze Pollock data from MACE cruise	Ressler, Patrick, and Wilson, Chris	August - September	
Analyze euphausiid distribution and abundance	Ressler, Patrick and MACE contractor	August - December	
Prepare summary reports for NPRB	All	August - September	Due 1 October
Submit manuscript on euphausiid target strength from MACE contract (year 1)	Ressler, Patrick	September	
Send euphausiid net samples to Polish Sorting Center	Ressler, Patrick	November	
Work to synthesize summer physical oceanography, pollock distribution, euphausiid distribution	Ressler, Kotwicki, Stabeno, Cokelet, others?	November-December	

2010 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January	
Plan MACE cruise	Ressler, Patrick, and Wilson, Chris	January - May	
Purchase XBTs	Ressler, Patrick	January	
Write announcement for MACE contract (second year)	Ressler, Patrick, Wilson, Chris	January	
Prepare summary reports for NPRB	All	March	Due 1 April
Hire MACE contract (second year)	Ressler, Patrick, Wilson, Chris	March	
Conduct MACE cruise	Ressler, Patrick, and Wilson, Chris, and various	June - July	
Analyze Pollock data from MACE cruise	Ressler, Patrick, and Wilson, Chris	August - September	
2009 data to BSIERP database	Ressler, Patrick	August	
Analyze euphausiid distribution and abundance	Ressler, Patrick and MACE contractor	August - December	
Prepare summary reports for NPRB	All	August - September	Due 1 October
Send euphausiid net samples to Polish Sorting Center	Ressler, Patrick	November	
Work to synthesize summer physical oceanography, pollock distribution, euphausiid distribution	Ressler, Kotwicki, Stabeno, Cokelet, others?	November-December	

2011 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January	
Prepare summary reports for NPRB	All	March	Due 1 April
Prepare manuscript on Bering Sea euphausiid index	Ressler, Patrick and others	March-September	
2010 data to BSIERP database	Ressler, Patrick	August	
Prepare summary reports for NPRB	All	August - September	Due 1 October
Work to synthesize summer physical oceanography, pollock distribution, euphausiid distribution	Ressler, Kotwicki, Stabeno, Cokelet, others?	November-December	

