

BSIERP Data Management

Ken Coyle, UAF

NOTE: This time line is based on data delivery by the PIs. The dates are our best estimates from information we have gotten from PIs.

2008 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Generation of the data templates.	BSIERP PIs	Dec 2007	End March 2008
Template for Metadata	Data Management	March 31	
BSIERP projects on AMIS	Data Management	April 15	
Posting Fish stomach data	Data Management	2-6 months after cruise (Sept – Jan, 2008)	Data will come from Aydin, B61
Patch dynamic acoustic data will be posted	Data Management	June, 2009	Data from Benoit, B67
Bird colony vital rates will be posted	Data Management	October 2008	From Byrd, B65
Fish distribution data (not sure we will get anything)	Data Management	No date given	Lorenzo, B60
Oceanography data	Data Management	Now to Sept 2008	Data is coming from Cokelet, B62
Local and traditional knowledge	Data Management	No date given for sending data; timing may depend on release by village councils	Data from Fall, B69
Post Baleen Whale distributions	Data Management	Jan 15, 2009	Data from Friday, B66
Epibenthic video data	Data Management	No date given	Data from Grebmeier, B57
Ground fish bioenergetics	Data Management	March-June 2009	Data from Heintz, B54
Ichthyoplankton survey	Data Management	December 2009	Data from Hillgruber, B53
Forage fish trawl data	Data Management	January 2009	Data from Hollowed, B62
Forage fish acoustic data	Data Management	January – June 2009	Data from Hollowed, B62
Forage fish biophysical data	Data Management	June 2009	Data from Hollowed, B62
Acoustic data	Data Management	December 2008	Delivery of data under discussion,

			possible formats suggested, Horn, B59
TLK data	Data Management	After community approval	See Huntington timeline, B69
Seabird telemetry	Data Management	January 2009	Data from Irons, B63
Benthic patch data	Data Management	November 2008	Data from Jay, B67
Bird Diet	Data Management	March 2009	Data from Kitasky, B67
Bird Behavior	Data Management	November 2008	Data from Kitasky, B67
Bird Physiology	Data Management	January 2009	Data from Kitasky, B67
Bird CTD data	Data Management	December 2008	Data from Kitasky, B67
Seabird distribution	Data Management	November 2008 to March 2009	Data from Kuletz, B64
POC Export	Data Management	July 2009	Data from Bradley, B56
Fish, Bird, Mammal Retrospective	Data Management	May 2008	Data from Mueter, B68
Local & Traditional Knowledge	Data Management	After community approval	Data from Sepez, B69
Bird & mammal forage	Data Management	Delivery date not given, 2011 suggested	Data from Sigler, B92
Biophysical mooring, physics	Data Management	January 2009	Data from Stabeno, B52
Biophysical mooring, chlorophyll	Data Management	March 2009	Data from Stabeno, B52
Biophysical mooring, zooplankton acoustics	Data Management	September 2009	Data from Stabeno, B52
Biophysical mooring, zooplankton samples	Data Management	September 2010	Data from Stabeno, B52
Fur seal forage	Data Management	June 2009	Data from Trites, B67
Management strategy evaluation model	Data Management	After Aydin submits data, Aydin will provide templates in March	Data from Punt, B73
Integrated economic-ecological models of pollock and cod	Data Management	Requires coordination with Aydin modeling	Data template received.