

BSIERP FISH Project

Lorenzo Ciannelli, 541-7373142 - lorenzo.ciannelli@coas.oregonstate.edu

Sept 2008- August 2009 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Advertise Post-doc position	Ciannelli, Bailey	Completed	
Collect post-doc application	Ciannelli, Bailey	January	March
Select post-doc	Ciannelli, Bailey	April	May
Hire post-doc	Ciannelli, Bailey	September	November
Train post-doc on data sources and statistical analysis	Ciannelli, Bailey	November	March 2009
Purchase new PC	Ciannelli	November 2008	
Plan first visit to Seattle for co-PI meeting	Ciannelli	August 2008	
Obtain pollock and cod winter catch data	Ciannelli, post-doc	November 2008	May 2009
Start analysis of catch data	Ciannelli, post-doc	November 2008	Aug 2009
Gather cod maturity data	Ciannelli, post-doc	November 2008	May 2009
Obtain pollock and cod ichthyoplankton data	Ciannelli, post-doc	November 2008	May 2009
Analyze ichthyoplankton data	Ciannelli, post-doc	November 2008	Aug 2009
Obtain ATF groundfish survey data	Ciannelli	September 2008	November 2008
Analyze of ATF groundfish data	Ciannelli, post-doc	November 2008	Aug 2009
Obtain physical and biological oceanography data from satellite remote sensing	Ciannelli, post-doc	November 2008	May 2009
Prepare summary reports for NPRB	All	July 15, 2008	
Plan BSIERP PI meeting	All	TBD	
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January 2009	
Attend BSIERP PI meetings	All	TBD	

Sept 2009 – Aug 2010 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Continue analysis of ATF data	Ciannelli, post-doc	September 2009	Aug 2010
Continue analysis of Ichthyoplankton data	Ciannelli, post-doc	September 2009	Aug 2010
Analyze cod and pollock maturity data	Ciannelli, post-doc	September 2009	Aug 2010
Prepare written reports and publications	Ciannelli, post-doc	Sept 2009	Aug 2010
Prepare summary reports for NPRB	All	July 15, 2010	
Plan BSIERP PI meeting	All	TBD	
Attend BSIERP PI meetings	All	TBD	
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January 2010	

Sept 2010 – Aug 2011 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Reconstruct spawning locations of cod, pollock and ATF	Ciannelli, Bailey	September 2010	Aug 2011
Reconstruct early life pathways of cod, pollock and cod	Ciannelli, Bailey	September 2010	Aug 2011
Collaborate with Duffy-Anderson and Hillgruber on ROMS model runs of ATF, cod and pollock	Ciannelli	September 2010	Aug 2011
Release Ichthyoplankton data		March 2011	
Release ATF from groundfish data		March 2011	
Release Pollock and Cod catch data		May 2011	
Prepare summary reports for NPRB	All	July 15, 2011	
Plan BSIERP PI meeting	All	TBD	
Attend BSIERP PI meetings	All	TBD	
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January 2011	

Sept 2011 – Aug 2012 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Publish and review final research products	Ciannelli, Bailey	September 2011	Aug 2011
Prepare summary reports for NPRB	All	July 15, 2012	
Plan BSIERP PI meeting	All	TBD	
Attend BSIERP PI meetings	All	TBD	
Prepare and present preliminary results at Alaska Marine Science Symposium	All	January 2012	