

BSIERP Seabird Telemetry Pribilof Islands, David Irons david_irons@fws.gov 907/786-3376
 Dan Roby 541/737-1955
 2008-2012 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start (2008)</i>	<i>Other key dates</i>
Plan studies, including liaison with other BSIERP collaborators	Irons, Kitaysky, Kuletz, Roby	February	Coordination in person at Pacific Seabird Group Feb
Select Post Doc	Irons, Roby	Feb.	
Select seasonal biologists for St. Paul and St. George	Irons, Roby	March	Annually 2008-2010
Secure housing for seasonal biologists in the Pribilofs	Irons, Roby	March	Annually 2008-2010
Order GPS data loggers	Irons, Roby	March	
Prepare detailed protocols for data collection and order needed equipment and supplies	Irons, Roby, and Post Doc	March-April	
Have protocols reviewed by other seabird colony team members	Byrd, Irons, Kitaysky, Roby	April	Review annually as needed
Coordinate field approaches to avoid conflicts	Byrd, Irons, Kitaysky, Roby	April	Review annually as needed
Make a preliminary trip to the Pribilofs to confirm housing, select study areas, and inform local people of planned work	Post Doc	April or early May	As needed 2008-2010
Train field personnel	Irons, Roby, Post Doc	June	June each year 2008-2010
Conduct field studies	Irons, Roby, Post Doc seasonal field biologists	July-August	Complete field studies in August each year during 2008-2010
Send diet and blood samples to contractor	Byrd, field biologists	September	Expect annual results by end of year 2008-2010
Summarize available data	Irons, Roby, Post Doc	October	Annually 2008-2010
Supply data to data manager	Irons, Roby, Post Doc	November	Annually
Complete NPRB progress reports	Irons, Roby, Post Doc	1 April 1 October	Semi-annually 2008-2012
Report to communities of St. Paul and St. George	Irons, Roby, Post Doc	TBD	Annually 2009-2012
Complete publications	Collaborative among various PIs	January 2011	Continue thru 2012

