

BSIERP Seabird Colony-based Studies Pribilof Islands, Vernon Byrd, vernon_byrd@fws.gov,
907-235-6546

2008-2012 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start (2008)</i>	<i>Other key dates</i>
Plan studies, including liaison with other BSIERP collaborators	Irons, Kitaysky, Kuletz, Roby	February	Coordination in person at Pacific Seabird Group Meeting in February
Select seasonal biologists for St. Paul and St. George	Byrd	March	Annually 2008-2010
Secure housing for seasonal biologists in the Pribilofs	Byrd	March	Annually 2008-2010
Prepare detailed protocols for data collection and order needed equipment and supplies	Byrd, other AMNWR staff	March-April	
Have protocols reviewed by other seabird colony team members	Byrd, Irons, Kitaysky, Roby	April	Review annually as needed
Coordinate field approaches to avoid conflicts	Byrd, Irons, Kitaysky, Roby	April	Review annually as needed
Make a preliminary trip to the Pribilofs to confirm housing, select study areas, and inform local people of planned work	Byrd, possibly others	April or early May	As needed 2008-2010
Initiate contracts for prey remains identification	Byrd, Kuletz	April	Annually
Train field personnel	Byrd, AMNWR staff	June	June each year 2008-2010
Conduct field studies	Byrd, AMNWR staff, seasonal field biologists	June-September	Complete field studies in early September each year 2008-2010
Send diet and blood samples to contractor	Byrd, field biologists	September	Expect annual results by end of year 2008-2010
Summarize available data	Byrd, AMNWR staff, field biologists	October	Annually 2008-2010
Supply data to data manager	Byrd	November	Annually
Complete NPRB progress reports	Byrd	1 April 1 October	Semi-annually 2008-2012
Report to communities of St. Paul and St. George	Byrd, AMNWR staff	TBD	Annually 2009-2012
Complete publications	Collaborative among various	January 2011	Continue thru 2012

	PIs		
--	------------	--	--