

BSIERP Forage Fish Patches Pribilof Islands, Kelly Benoit-Bird, kbenoit@coas.oregonstate.edu
541-737-2063 2008-2012 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start (2008)</i>	<i>Other key dates</i>
Fine-tune plan studies, including coordination with other BSIERP-Patch collaborators	Benoit-Bird, Heppell	February-March	Review annually as needed
Select Grad Students	Benoit-Bird, Heppell	February-April	
Contract Vessel	Benoit-Bird, Heppell	January-May	
Order nets, CTD	Benoit-Bird, Heppell	March-April	
Prepare protocols for data collection and order needed supplies	Benoit-Bird, Heppell	May	Review annually as needed
Conduct field studies	Benoit-Bird, Heppell, students, techs	July-August	Complete field studies in August each year 2008-2009
Start basic analysis of acoustic data	Benoit-Bird	October	
Analyze CTD data	Benoit-Bird, student	October	
Finish species ID for those organisms not positively ID'd onboard	Heppell, student	September	
Energetic content analysis	Heppell, student	September	
Integrate net tow, energetic, and acoustic data	Benoit-Bird, Heppell	February	
Supply data to data manager	Benoit-Bird, Heppell	April/May	Annually
Complete NPRB progress reports	Benoit-Bird, Heppell, Co-PI's	October 1	Semi-annually 2008-2010
Complete publications	Collaborative among various PIs	January 2010	Continue thru 2012