

**BSIERP BASIS Trawl Survey**Ed Farley, 907-789-6085, [ed.farley@noaa.gov](mailto:ed.farley@noaa.gov)Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start</i>	<i>Other key dates</i>
Plan 2008 Fall survey, including liaison with BSIERP data group	<b>Farley, Sigler, Clary, Horne, Heintz, Aydin</b>	Now	Complete plan during May
2008 Survey on Dyson; BASIS stations in Area 2 (Pribilof Is. Area)	<b>Farley, Eisner, Horne, Parker-Stetter</b>	Dutch Harbor, Sept 8 to 30, 2008	
Analyze acoustic and catch data from BASIS cruise	<b>Parker-Stetter, Horne</b>	Oct, 2008 to Mar 2009	
Station data delivery (lat, lon, number of fish caught, biological data for age 0 pollock, cod, etc)	<b>Farley</b>	December 2008	
Plan 2009 Fall survey, including liaison with BSIERP data group	<b>Farley, Sigler, Clary, Horne, Heintz, Aydin</b>	January 2009	Complete plan during May
2009 Survey; vessel unknown	<b>Farley, Eisner, Horne, Parker-Stetter</b>	Tentative dates Aug 14 to Oct 10, 2009	
Analyze acoustic and catch data from BASIS cruise	<b>Parker-Stetter, Horne</b>	Oct, 2009 to Mar 2010	
Station data delivery (lat, lon, number of fish caught, biological data for age 0 pollock, cod, etc)	<b>Farley</b>	December 2009	
Plan 2010 Fall survey, including liaison with BSIERP data group	<b>Farley, Sigler, Clary, Horne, Heintz, Aydin</b>	January 2010	Complete plan during May
2010 Survey; vessel unknown	<b>Farley, Eisner, Horne, Parker-Stetter</b>	Tentative dates Aug 14 to Oct 10, 2010	
Analyze acoustic and catch data from BASIS cruise	<b>Parker-Stetter, Horne</b>	Oct, 2010 to Mar 2011	
Station data delivery (lat, lon, number of fish caught, biological data for age 0 pollock, cod, etc)	<b>Farley</b>	December 2010	