

BSIERP Seabird Diving, Stress & Stable Isotopes Pribilof Islands, Sasha Kitaysky
ffask@uaf.edu 907/474-5179 2008-2012 Tasks, Assignments, Timeline

<i>What</i>	<i>Who</i>	<i>Start (2008)</i>	<i>Other key dates</i>
Fine-tune plan studies, including coordination with other BSIERP-Patch collaborators	Kitaysky	February-March	Review annually as needed
Travel to Japan to coordinate Patch study with previous (2004-2007) work at the Pribilofs	Kitaysky	March	
Select Grad Students	Kitaysky	February-April	
Select seasonal field techs for St. Paul and St. George	Kitaysky	March-May	Annually 2008-2009
Secure housing for field work at the Pribilofs	Byrd, Trites, Irons, Kitaysky	March	Annually 2008-2009
Order data loggers	Kitaysky	March	
Prepare protocols for data collection and order needed equipment and supplies	Kitaysky	March-May	Review annually as needed
Have protocols reviewed by other seabird colony team members	Kitaysky	April	Review annually as needed
Coordinate field approaches to avoid conflicts	Kitaysky, grad student	April	Review annually as needed
Train field personnel	Kitaysky, grad student	June	June each year 2008-2010
Conduct field studies	Kitaysky, grad student, field techs	July-August	Complete field studies in August each year 2008-2010
Start lab analyses of blood samples	Kitaiskaia, grad student	September	Expect annual results by end of year 2008-2009
Summarize available data on SIA, stress, and diving	Kitaysky, Kitaiskaia, grad student	December	Annually 2008-2009
Supply data to data manager	Kitaysky, grad student	January	Annually
Complete NPRB progress reports	Kitaysky, grad student	October 1	Semi-annually 2008-2010
Report to communities of St. Paul and St. George	Kitaysky, grad student	TBD	2009-10
Complete publications	Collaborative among various PIs	January 2010	Continue thru 2012